

Outage Coordination

Presented By Jason Shaver

Operations Engineer

Overview

- Planned Outage Process
- Outage Planning
- Redispatch and Alternatives
- Future of Outage Coordination

Planned Outage Process

- Starts with a request to do work
- Determination of a time
- Request issued to MISO
- Possible review by the Operations Engineer
- Switching sequence is written and reviewed
- Continual Follow-up until completion

Outage Planning

- Meet early and often with the Project Manager
- Discuss work with other Outage Coordinators
 - Morning Call
 - Weekly outage planning meeting

Redispatch and Alternatives

- Alternatives
 - Reconfiguration options
 - Post-Contingency actions
 - Discuss potential Problems with LDC's
 - Shifting load
 - Shedding load
- Redispatch

Future of Outage Coordination

- Continual review of the Planned Outage Process
- MISO
 - 10 day Notification 230 kV and above
 - 5 day Notification 100 kV and above
 - Opportunity Outages
 - Effective date was 9/1/04 has been delayed

Thank you