

Cranberry – Conover – Plains Project
Outage: January 4 through February 15, 2008
Meeting Notes

01-15-08

RE: [Conover to Twin Lakes](#)

- All construction activities are anticipated to be completed as of January 16.
- The line is anticipated to be phased and re-energized on January 17.