

# Network Customer Meeting

CA/CPCN Regulatory Status

August 24, 2006

# CA/CPCN Applications

Project Name	Filed in 2005/06	Active Before the Commission	To be Filed in 2006
Gardner Park-Central Wisconsin New 345 kV Line [CPCN]	3/14/2005	Order: 6/30/2006	
Werner West-Morgan New 345 kV Line [CPCN]	3/14/2005	Order: 6/30/2006	
Jefferson County New 138 kV Line [CPCN]	7/19/2005	Order: 8/10/2006	
Cranberry-Conover Plains (New 138 kV Line & 69 kV to 138 kV Line Conversion) [CPCN]	11/29/2005	Order Expected: Mid-October 2006	
Rubicon-Hustisford-Hubbard New 138 kV Line (Dodge County Project) [CPCN]	1/31/2006	Public Hearings: 9/12/2006	
N. Madison-Huiskamp New 138 kV Line [CPCN]	2/20/2006	Application Compl.: 7/28/2006	
Plymouth #4 Substation Distribution Interconnection, New 138 kV Line [CPCN]	3/6/2006	Public Hearings: 8/16/2006	
Weston-Rocky Run Transmission Project (115 kV Line T-20 Rebuild) [CA]	3/15/2006	Order Expected: Mid-Sept 2006	
Sauville-St. Lawrence 138 kV Line Rebuild [CA]	6/19/2006	X	
Crivitz-High Falls 69 kV Double-Circuit Line Rebuild [CA]			10/2/2006
Fitchburg-Verona New 138 kV Line [CPCN]			11/6/2006
Rock River-Elkhorn 69 kV to 138 kV Conversion [CA]			12/4/2006
Stone Lake 345/161 kV Substation [CA]			12/18/2006



# CA/CPCN Applications

Project Name	To Be Filed	Active before the Commission	To be filed in 2007/2009
Rockdale-West Middleton New 345 kV Line [CPCN]			1/15/2007
Oak Creek Expansion, Phase 2 [CA]			1/29/2007
Paddock-Rockdale New 345 kV Line [CPCN]			1/31/2007
Monroe County-Council Creek 161 kV Conversion [CA]			12/15/2007
Petenwell-Saratoga 138 kV Line Rebuild [CA]			1/15/2008
Montello-Wautoma 69 kV Line Rebuild [CA]			2/15/2008
Canal-Dunn Road New 138 kV Line [CA]			1/15/2009

