

Network Customer Meeting

CA/CPCN Regulatory Status

May 25, 2006

CA/CPCN Applications

Project Name	Filed in 2005/06	Active before the Commission	To be filed in 2006/07
Gardner Park-Central Wisconsin New 345 kV Line [CPCN]	3/14/2005	X	
Werner West-Morgan New 345 kV Line [CPCN]	3/14/2005	X	
Jefferson County New 138 kV Line [CPCN]	7/19/2005	X	
Cranberry-Conover Plains (New 138 kV Line & 69 kV to 138 kV Line Conversion) [CPCN]	11/29/2005	X	
Rubicon-Hustisford-Hubbard New 138 kV Line (Dodge County Project) [CPCN]	1/31/2006	X	
N. Madison-Huiskamp New 138 kV Line [CPCN]	2/20/2006	X	
Plymouth #4 Substation Distribution Interconnection New 138 kV Line [CPCN]	3/6/2006	X	
Weston-Rocky Run Transmission Project (115 kV Line T-20 Rebuild) [CA]	3/15/2006	X	
Sauville-St. Lawrence 138 kV Line Rebuild [CA]			6/19/2006
Fitchburg-Verona New 138 kV Line [CPCN]			11/6/2006
Crivitz-High Falls 69 kV Double-Circuit Line Rebuild [CA]			10/2/2006
Stone Lake 345-161 kV Substation [CA]			12/18/2006

CA/CPCN Applications

Project Name	To Be Filed	Active before the Commission	To be filed in 2007/08
Rockdale-West Middleton 345 kV Line [CPCN]			1/15/2007
Oak Creek Expansion, Phase 2 [CA]			1/29/2007
Paddock-Rockdale 345 kV Line [CPCN]			1/31/2007
Rock River-Elkhorn 69 kV to 138 kV Line Conversion [CPCN]			3/5/2007
Montello-Wautoma 69 kV Rebuild [CA]			7/23/2007
Monroe County-Council Creek 161 kV Conversion [CA]			10/29/2007
Petenwell-Saratoga Rebuild 138 kV Line [CA]			2/18/2008
Evansville-Saratoga 69 kV Line [CA]			8/25/2008
Lake Delton-Birchwood New 138 kV Line [CPCN]			10/27/2008