Network Customer Meeting

State Regulatory Affairs and Local Relations Update November 20, 2008

Steve Parker
State Regulatory Affairs

Mary Carpenter Local Relations

CA/CPCN Applications (Filed/Ordered/Under Review)

Project Name	Date Filed	PSCW Review Status	
Paddock-Rockdale New 345 kV Line [CPCN]	5/23/2007	Order: 6/13/2008	
Rockdale-W. Middleton New 345 kV Line [CPCN]	10/15/2007	Completeness: 7/11/2008 Draft EIS: 11/13/2008 Hearings: Feb/Mar 2009	
Nelson-Dewey G-T Interconnection [CPCN	7/22/2008	On Hold	
Rebuild Arpin-Rocky Run 345 kV Line [CA]	9/29/2008	Under Review	
Y33 (Brodhead-South Monroe) 69 kV Rebuild [CA]	9/29/2008	Under Review	
Kewaunee Switchyard Improvements [CA]	11/17/2008	Under Review	



M

CA/CPCN Applications (to be filed)

Project Name	To be Filed 2009	To be Filed 2010-2012
Canal-Dunn Road New 138 kV Line [CPCN]	Jul	
Clear Lake-Woodmin (formerly Arnett Road) T-D Interconnection & 115 kV Line [CPCN]	Nov	
Monroe County-Council Creek 161 kV Conversion [CPCN/CA?]		Feb 2010
Loop Nine Springs-Pflaum 69 KV Line In/Out of Femrite Substation [CA]		Jan 2011
Dodge County, Phase 2 (Horicon-E. Beaver Dam 138 kV Line) [CPCN]		Jan 2011
Lake Delton-Birchwood 138 kV Line [CPCN]		Aug 2012
Shoto-Custer 138 kV Line [CPCN]		Nov 2012





Our Outreach Approach

- Involve the public early and often
- Design outreach plan based on project and affected public
- Build community relationships
- Approaches:

-Door to Door

-A lot of direct mail

-Open Houses

-Personal local govt. visits

-Media outreach

-Involvement of planning

 What's new? Public outreach being used to address vegetation management issues





Major 345 kV Projects

Rockdale-West Middleton (Dane County)

- Public outreach conducted 2006 through August 2007
- CPCN application filed Oct. 16, 2007
- Application deemed complete July 2008
- Draft EIS issued Oct. 2008; comments due Dec. 29
- Public and technical hearings expected early 2009





Major 345 kV Projects (cont'd)

Paddock-Rockdale Line (Dane & Rock Counties)

- "Access" project to facilitate MISO regional market
- CPCN application filed May 16, 2007.
- Public hearings held on February 13, 2008.
- CPCN issued June 13, 2008.
- Pre-construction open house mid-July
- Construction under way.





Major 345 kV Projects (cont'd)

- Gardner Park-Central Wisconsin & Morgan-Werner West Lines
 - The projects are on schedule to meet their planned in-service dates of December 1, 2009.
 - Gardner Park Central Wis. project over 88% complete
 - Morgan Werner West project over 68% complete.





Major 138 kV Projects (Dane)

Fitchburg (Oak Ridge)-Verona:

- CPCN issued on January 23, 2008.
- Oak Ridge Substation construction under way; work on interconnection to begin soon.
- Oak Ridge Substation in service June 2009, T-Line in service June 2010.

N. Madison-Huiskamp (Waunakee):

- CPCN issued on July 20, 2007.
- Pre-construction open house held in August 2008
- Construction in progress; on schedule for spring 2009 in service.





Major 138 kV Projects (cont'd)

Cranberry-Conover-Iron River-Plains (Vilas, Forest, Florence—and UP Michigan):

- Segment 1 energized June 2008
- <u>Segment 2</u> upgrade from 69kV to 138 kV from Conover – Iron Grove is 75% complete; in service date is February 2009
- Segment 3 engineering is completed; construction start is March 2009 with in-service scheduled for October 2009
- Segment 4 engineering ongoing; construction start in November 2009; in-service June 2010.





138 kV cont.

Jefferson County:

- NEV issues resolved; distribution to be buried on opposite side of road.
- Pre-construction open house held Nov. 12
- T-Line construction on portions underway
- Southern portion to be place in service in June 2009; northern portion September 2009.





Public outreach on other projects:

Canal – Dunn Road: 8-mile, 138-kV line (Sturgeon Bay to the Town of Sevastopol) Project kick-off open house in October 2008

Clearlake Substation - Woodmin interconnection: 7-mile, 161-kV to strengthen transmission system in the Minocqua-Woodruff area Project kick-off open house November 2008





Questions?

Thank you!

